
THIRD AMENDMENT TO THE PROFESSIONAL DESIGN AND CONSULTING 
SERVICES FOR A NEW RADIO OPERATIONS BUILDING

Radio Operations Building Design Contract Third Amendment Pg 1

This contract amendment (“Third Amendment”) is dated and entered into as of the 20th day of 1
June, 2014, between IBI Group of North Carolina, P.C. (“Architect”) and City of Durham 2
(“City”). 3

BACKGROUND4
5

The City and the Architect entered into a contract titled “Professional Design and Consulting 6
Services for a New Radio Operations Building,” dated June 22, 2011 for the basic services 7
compensation amount of $126,500 plus optional additional services in the amount of $20,805 8
for a total not to exceed contract amount of $147,305.  That contract is referred to as the 9
“Original Contract.”  10

11
The Original Contract was amended by an instrument titled “Amendment One to Professional 12
Design and Consulting Services for a New Radio Operations Building”, dated July 30, 2012 13
(“First Amendment”).  Amendment One revised the scope of the optional additional services to 14
delete the design of upgrades to the existing tower ground grid ring and add the design of the 15
structural steel-framed ice protection canopy over the parking area, resulting in no change to the 16
total compensation to be paid.17

18
The Contract was further amended by an instrument titled “Second Amendment to Professional 19
Design and Consulting Services for a New Radio Operations Building”, dated October 15, 2013.  20
The Second Amendment added an allowance of $7,000 for additional sub consultant special 21
inspection services on a not-to-exceed basis.  Special inspection services for Masonry, Hollow-22
Core Planks, and Steel Construction were not included in the Original Contract.  The Second 23
Amendment also reallocated the unused portion ($1,950) of the pre-construction Allowance for 24
Geotechnical Investigation, for Construction Phase Materials Testing.  Total compensation under 25
the Second Amendment was increased by $7,000 and included basic services of $133,500 and 26
approved optional additional services of $20,805 for a total not to exceed contract amount of 27
$154,305.28

29
This Third Amendment adds additional Architectural Services for additional landscape design 30
requested by the City and additional monthly progress meetings and construction administration 31
due to extended construction duration.   The subtotal for this scope is $12,695, which includes 32
credits for the cable ice bridge design and monthly 2nd site visits, which were not needed.33

34
Due to the complexity of subsurface utilities, additional Civil Engineering and Surveying 35
Services for sewer design changes and additional construction administration by the Civil 36
Engineer are required totaling $10,619.  37

38
The Third Amendment also adds an allowance for additional material testing services in the 39
amount of $2,199 for Terracon for soil compaction testing related to the NCDOT-required ditch 40
re-grading related to the sewer design change and unsuitable soils along the proposed sidewalk.41
The expected scope includes 5 days of on-site observation and testing and 10 concrete 42
compressive strength samples and associated reporting.  The total compensation under this Third 43
Amendment is increased by $25,513. 44

45
46
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The Original Contract is hereby amended as follows:47
48

1. Exhibit C (Radio Operations Building Schedule of Deliverables and Requirements), 49
shall be revised as follows: 50

a) under “Final Design Phase, Preparation of Final construction drawings, 51
specifications, and related documents, to include:”, add52

oLandscaping Design and changes along Camden Avenue sidewalk.53
b) under “Final Design Phase, Preparation of Final construction drawings, 54

specifications, and related documents, to include:”, remove 55
o Ice Bridge from tower to building.56

c) under “Construction Administration”, remove 57
 Make site visits bi-weekly, and attend contractor’s monthly progress 58

meeting during one of those visits.  Issue site visit report and meeting 59
minutes.60

d) under “Construction Administration”, add61
 Attend contractor’s monthly progress meeting for the duration of the 62

construction activities.  Issue meeting minutes.63
e) Add “Additional Services”:64

 Subsurface Utility Engineering to locate AT&T fiber optic, gas, Time 65
Warner Cable, and water lines.66

 Surveying to resolve contractor building pad survey/control issues67
 Additional Civil Engineering for sewer street crossing design68
 Not to Exceed additional civil engineering construction administration 69

through project completion.70
71

2. Delete Exhibit E (Architectural Fee Schedule and Hourly Rates), of the Original 72
Contract and replace with the attached “Exhibit E – Radio Operations Building –73
Third Amendment”. 74

75
3. In Section 11.2.1, delete everything after the phrase “…computed as follows:” and 76

replace with the following:  The Owner shall pay in accordance with the attached 77
Exhibit E.   78

79
IN WITNESS WHEREOF, the City and the Contractor have caused this contract to be executed 80
under seal themselves or by their respective duly authorized agents or officers.81

82
PREAUDIT CERTIFICATE:83

84
85

ATTEST: CITY OF DURHAM86
87
88
89
90

________________________________    ________________________________91
92
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93
94

                                                                                           IBI Group of North Carolina, PC95
96

By:_________________________________97
98

Title of officer:  _______________________99
(Affix corporate seal.)100

101
102
103
104

[The following officers may sign for the corporation:  chairperson; president; chief executive 105
officer; vice-president; assistant vice-president; treasurer; or chief financial officer.]106

107
ACKNOWLEDGMENT BY IBI GROUP108
OF NORTH CAROLINA, P.C.109

110
State of __________________________ 111

112
County of ________________________113

114
I, a notary public in and for the aforesaid county and state, certify that 115
_______________________________________________________ personally appeared before 116
me this day and stated that he or she is (strike through the inapplicable:) chairperson/ president/ 117
chief executive officer/ vice-president/ assistant vice-president/ treasurer/ chief financial officer 118
of IBI Group of North Carolina, PC, a corporation, and that by authority duly given and as the 119
act of the corporation, he or she signed the foregoing contract or agreement with the City of 120
Durham and the corporate seal was affixed thereto.  This the ______ day of 121
___________________, 20______.  122

123
My commission expires:  ________________________________________124
________________________ Notary Public125


